



# Implementation and Training Timeline

September 20, 2011

## September 2011

- 14 Access to Care Training (Phase I: Leadership)
- 15 CMHCs Completion of *Paving the Way for Healthcare Home* to Agency Staff
  - \*Presentation sign-in sheets must be submitted to Susan Blume, DMH
- ❖ CMHCs Gear Up for Healthcare Home
  - \*Administrative Claiming

## October 2011

- 1 Anticipated CMS approval of Missouri SPA
- 13 Leadership Healthcare Home 101 Training (Central Region)
  - \*MO Coalition of CMHCs, Jefferson City
- 18 Leadership Healthcare Home 101 Training (Eastern Region)
  - \*COMTREA Community Treatment, Inc., Arnold
- 20 Leadership Healthcare Home 101 Training (Western Region)
  - \*Maple Wood Community College, Kansas City
- 25-26 *Team Healthcare Home 101 Training (providers in Eastern Region)*
  - \*Hilton Garden Inn, Columbia

## November 2011

- 1-2 *Team Healthcare Home 101 Training (providers in Central Region)*
  - \*Hilton Garden Inn, Columbia
- 15-16 *Team Healthcare Home 101 Training (providers in Western Region)*
  - \*Hilton Garden Inn, Columbia
- ❖ MO Healthcare Home Patient Registry Ready
- ❖ Notify Auto-Enrolled Population of Healthcare Home

## December 2011

- 1 **MO CMHCS LAUNCH HEALTHCARE HOMES**
  - \*Begin Auto-Enrollment & PMPM

## January 2012

- ❖ Practice Transformation Learning Collaborative & Healthcare Home Training Begins