

STRATEGIC PLAN GOAL (from HIT Strategic Plan)	ACTION STEPS	STATUS
Goal #1: Promote cost-effective and efficient information management system across the state	CIO Forum <ul style="list-style-type: none"> Development and maintenance of the CIO Forum with representation from all 18 PIHP's 	On track. Monthly meetings occurring per plan with good attendance Randy McCracken - Chair Brian McNeil – Vice Chair
	Electronic Discovery Requirements <ul style="list-style-type: none"> Education on requirements for Electronic Discovery as it relates to relevant laws. Consideration of tools & common approaches used in each area of CIO responsibility 	June 2008 Improving Outcomes conference with Government Records Archivist from DHAL. December 2008 Improving Outcomes Conference includes session on E-Discovery with Margaret Marchak, Attorney.
	Email Encryption <ul style="list-style-type: none"> Survey of CIO's to be conducted to determine risk areas and vulnerabilities Consideration of options for volume purchasing Development of consistent policy language Education on relevant laws 	June 2008 Improving Outcomes conference session planned Survey being drafted. Vendor discussions held
Goal #2: Increase the knowledge of CEO's and CIO's regarding their role in IT Decision-making	CIO Roadmap <ul style="list-style-type: none"> Document detailing CIO job descriptions, expectations, and core competencies. 	Targeted for completion Dec 2008 To be reviewed by CIO Forum and presented to TSG Board.
	CIO Leadership & Education Topics <ul style="list-style-type: none"> Opportunities for learning and growth on the use of new processes, technologies or approaches to ensure growth and sharing between PIHPs. On-going education of PIHP leadership to leverage technology and CIO knowledge/experience 	Presentations given by PIHP's at each CIO Forum on topics of interest. October 2008 = Laws of Leadership Active solicitation of topics and presentations for bi-annual IO Conference

STRATEGIC PLAN GOAL (from HIT Strategic Plan)	ACTION STEPS	STATUS
Goal #3: Develop base standards and/or core functionality recommendations for IT systems in Michigan	Core Components of a PIHP/CMHSP Information System Develop a "living" document which provides requirements/standards for the following areas: -General IT capabilities -PIHP care management Components -CMHSP non-clinical components -CMHSP Provider Clinical system -CMHSP electronic Healthcare record	Completed To be posted on TSG/MACMHB website
Goal #4: Establish consistent communication capability with the rest of the health community	Data Exchange Workgroup <ul style="list-style-type: none"> • Define & consider clinical case, business practices, and methodology for data exchange • Determine common approach for use in interfacing with Medical Trading Area Regional Healthcare Exchanges (RHE). • Strategies for mental health leadership within RHEs. 	Monthly workgroup meetings occurring. Mission/purpose statement developed. Development of document, "Principles for Enhanced Data Submission from PIHP's to MDCH"
Goal #5: Provide Decision Support Data/Structure for benchmarking	CIO Forum members to participate in any PIHP/CMHSP efforts involving information management to ensure that efforts are consistent with core data exchange principles	CIO Forum members to be active participants in MACMHB workgroups related to data archiving.
OTHER ONGOING ACTION ITEMS - DCH	OQ Analyst – Clinical Outcome instrument and web-based analyst currently in pilot phase. CHAMPS - New Medicaid Processing System Effective March 31, 2008.	Decision for continuation of OQ 45.2 or SOQ beyond pilot phase has not yet been made. CIO members actively participating in workgroups. DCH staff attends CIO Forum meetings to provide updates and solicit feedback on new projects.